APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Corporate Woods Drive Overpass
t? ‘ city of Contractor: Snyder & Associates, Inc.
keny Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, |A 50023
bringhex irallrogerhes Finance Budget Code: 943.3943.4210 Finance Project Code: 943.4210
Vendor Project or Invoice #: 109.0335.01 PO #
Original Contract Date: August 3, 2009 Vendor # 990
Date of Council Meeting 9/7/2010 PAYMENT REQUEST # 12
PAYMENT PERIOD: From: 07/16/10 through: 08/19/10
Contract Summary
Original Contract Amount: $ 710,560.00
Net change by Change Orders: $ -
Contract Amount to Date: (line 1 £ 2) 3 710,560.00
Total completed and stored to date: 5 187,036.63
Retainage: 0 % of Completed Work:  $ -
Total Earned less Retainage: $ 187,036.63
Less previous applications for payment: $ 173,341.92
SUBTOTAL 3 13,694.71
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 13,694.71
Balance to finish, including retainage: $ 523,523.37

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Cerlificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

Engineer/Consultant Approval:  Snyder & Associates, Inc.
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Date Printed: 8/26/2010



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, 14 | ATLANTIC, IA I CEDAR RAPIDS, IA I COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. YOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

August 26, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 West First Street
Ankeny, [owa 50023

RE:  CORPORATE WOODS DRIVE OVERPASS AT UNION PACIFIC RAILROAD PROJECT
PROGRESS REPORT NO. 12
S&A PROJECT NO. 109.0335.01-12

Dear Mr. Moritz:

This is the twelfth progress report for the above referenced project and covers work through August ‘
19,2010. Work performed through this period includes revising the bridge layout and design to |
address the comments from the UPRR and to minimize utility conflicts, coordinating with City and
property owner on access locations, and preparing utility conflict summary for City.

Terracon will complete the soil borings for the Corporate Woods Drive Bridge over the UPRR once
the bridge piers and abutment locations have been finalized by the structural engineer.

We look forward to continuing working for the City and you on this important project. Should you
have any questions on this update, please feel free to contact me. We will be in attendance at the

September 7, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,
SNYDER & ASSOCIATES, INC.

ok 05

Mark A. Land, P.E.
Project Director

Enclosures

ce: Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-associates.com

12009 _projects\109.0335\Correspondence\ProgressReports\progress report 12.doc



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, I4 | ATLANTIC, IA | CEDAR RAPIDS, 1A | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz August 26, 2010

City of Ankeny i ; -
220 W. First Street Invoice No: 109.0335.01 - 12

Ankeny, IA 50023-1751

Project 109.0335.01 Corporate Woods Drive Overpass

Professional Services through August 19, 2010

Basic Services

Finance Budget Code 943.3943.4210
Finance Project Code 943.421

Budget $396,800
Current Services Hours Rate Amount
Principal Engineer 4.00 160.00 640.00
Principal Engineer 6.00 150.00 900.00
Engineer VIII 11.00 125.00 1,375.00
Engineer V 9.00 108.00 972.00
Engineer IV 2.00 96.00 192.00
Technician VI 23.00 77.00 1,771.00
Total Services 55.00 5,850.00
Fleet Mileage 5.0mi. @ 0.50 2.50
Total Units 2.50
Subtotal this Phase $5,852.50
Total Prior Current
Billings to Date 179,194.42 173,341.92 5,852.50

Additional Services

Budget $85,160

Terracon Consultants

8/1/10 Terracon Consultants 7/8/09 - 6/19/10 5,620.00
8/1/10 Terracon Consultants 6/20 - 8/14/10 2.222.21
Total Consultants 7,842.21
Subtotal this Phase $7,842.21
Total Prior Current
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1379015




ENGINEERS & PLANNERS _____
SNYDER & ASSOCIATES

ANKENY, IA I ATLANTIC, IA I CEDAR RAPIDS, 14 ] COUNCIL BLUFFS, IA | MARYVILLE, MO | ST1. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

Project 109.0335.01 Corporate Woods Drive Overpass Invoice 12
Billings to Date 7,842.21 0.00 7,842.21

Construction Services

Budget $228,600
Subtotal this Phase $0.00
Amount Due this Invoice $13,694.71
Total Prior Current
Billings to Date 187,036.63 173,341.92 13,694.71

Snyder & Associates, Inc. % é{ %J

REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.l.N. 42-1379015

Page 2
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